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Mr. Steve Gunderson, RFCA Project Coordinator

Colorado Department of Public Health and the Environment
4300 Cherry Creek Drive South, OE-B2

Denver, Colorado 80222-1530

Mr. Tim Rehder

Rocky Flats Project Manager

US Environmental Protection Agency -
999 18" Street, Suite 500, SEPR-F

Denver, Colorado 80202-2466 .

Dear Mr. Gunderson and Mr. Rehder:

The Fiscal Year 1999 (FY99) target FY99-TS5 under the Rocky Flats Cleanup Agreement
(RECA) states “Remove Solid Cat I and I Special Nuclear Materials (not holdup) from
Building 776/777 by September 30, 1999 (emphasis added). Planning for this activity has
surfaced problems meeting this target with regard to composites (plutonium bonded to other
materials), that were not sufficiently recognized when staff were discussing the scope of this
activity.

Some of the composites are quite large and need special procedures for preparation of
on-site movement and off-site shipment. All of the composites require special attention to
radiological safety procedures (such as procedures to preclude any possibility of a
criticality). In addressing these issues we may not be able to appropriately move them out of
building 776/777 this fiscal year. Therefore we are requesting that you modify this target to
read ““...(not holdup and composites)...”. We regret not calling this to your attention earlier
and appreciate your willingness to accommodate this change.

If you agree please reissue the FY99 milestones and target activities with the above
modification. If you have any questions, please telephone me at 303-966-7252 or Hank
Dalton at 303-966-3094. Thank you for your consideration.
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